M achine Studies

Schedule for Run03-5, 2006

October 31st - November 1st 0800

Time Descriptions Studiers | SRStatus
Tuesday, 10/31/06
0800-0810 | Collect XBPM orbit data OPS Stored Beam
& Injection
0810-0900 {|17BM PSS End to End test Friedman No Beam
0810-0845 | Check PAR Dipole Card PS Group No Beam
0810-0900 ||Remove 80Mhz chassisfrom L3 DMU Grelick No injection
0810-0900 | Replacethe Memory Scanner in sector 8 |[Erwin/Gold |[Nobeam
VXI crate.
0810-0845 || Install phase detector card (RF-5) Horan No injection
0810-0900 || Switch processwater pumps Ferry No Beam
0810-0900 ||Investigate BB:H3 drift Hillman Stored Beam
& Injection
0810-0900 ||Investigate SIS1 & SIS2 readback issues | Deriy No injection
0900-1400 || X-ray BPM Studies (24 singlets) Decker Stored Beam
& Top-up
1400-1500 || SR training (08:00-15:00) Poncin Stored Beam
& Injection
1500-1900 ||Operator requalification Schroeder/ || Stored Beam
OPS & Injection
1900-2200 ||Orbit Recovery (24 singlet lattice) Singh Stored Beam
& Injection
2200-2400 || Set-up 324 lattice Saj aev/ Stored Beam
Emery
Wednesday, 11/1/06
0000-0300 |/reduceinjection lossesat 100 mA Saj aev/ Stored Beam
Emery & Injection

Machine Studies

October 27, 2006




Time Descriptions Studiers | SRStatus
0300-0630 ||CPU compensation Emery Stored Beam
0630-0800 || Preparefor User beam -- 0+324* 1 OPS Stored Beam

& Injection

Machine Studies

October 27, 2006




